Scenario

SR 509 / I-5 Freight and
Congestion Relief Project SeaTac to Federal Way [

Revised July 2003

Project Description: Schedule: CEVP Result:

e Completes SR 509 as a six-lane freeway, Begin Construction 0.14 -
with HOV lanes, between I-5 and S. 188" St. Range: 2006 - 2007 0.12 1
in SeaTac. g 2 0.1 1

e  Adds six miles of new lanes to I-5 from S . 2 0.08 -

320" in Federal Way to SeaTac. End Construction % 0.06

e Improves the I-5/SR 516 interchange, and Range: 2011 - 2013 a 0.04 +
adds a new interchange between [-5 and S. 0.02 -
228" St. in Kent. 0 -

o  Builds an interchange on SR 509 connecting 3 8 € 2 L2 8 8
to a new South Access Expressway serving @ ® o o o 2 2
Sea-Tac International Airport.

Total Project Cost (Future $M)

Project Benefits: Project Cost Range: ﬁ

e Completes SR 509 and connects it to I-5,
completing an additional north-south
corridor. Provides HOV connections between
I-5 and SR 509. 50% chance the cost < $ 935 Million

o Improves freight mobility within the state’s
most traveled freight corridor.

o Improves access to Sea-Tac International
Airport.

«  Provides substantial peak-hour travel time What’s Changed Since 2002:
savings between Seattle and Tacoma.
Reduces congestion by diverting vehicles
from the I-5 Southcenter Hill.

»  Protects the environment: improves fish e Schedule: Begin construction has been delayed up to one year. End
passage and water quality in Des Moines construction remains the same.

Creek Basin.

10% chance the cost < $ 898 Million

90% chance the cost < $ 987 Million

e Scope: The scope of the project has not changed.

e Cost: The estimated overall cost of the project has gone down about $15

million (1.5%) as a result of key federal approvals and a higher certainty of
Project Risks: project scope, design, and stormwater requirements.

e  Geotechnical conditions and changes to
national seismic design criteria could
increase structure costs.

e Limited number of qualified and available
contractors could increase costs.

e Possible additional cost resulting from Financial Fine Print (Key Assumptions):
needed improvements at the I-5/S. 272" St.
g, . i e Full project funding becomes available by July 2005.
e Delay due to utility relocations and work
adjacent to the Midway Landfill. ¢ Inflation escalation is to 2010, the approximate midpoint of construction.

e Reduced project risk by Completing the
NEPA process and the Access Point Decision
Report process. Received concurrence from
environmental agencies on the preferred e Project cost range includes $18 million in past expenses, beginning in 1992.
alternative. Developed water quality
strategies, so that water quality cost could be
determined. Determined structure type, size
and location.

e Additional federal, state, regional and local money is needed to complete this
project.
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